

C4C CLIL for Children 2015-1-IT02-KA201-015017. Duration 3 years 1st September 2015 – 31 August 2018.

Chronogram

2015					2016											2017											2018										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	
	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	
A 1	M1 IT P1							M2 RO P6					M 3 IT P3									M4 PL P7												M 5 IT P4			
A 2																																					
A 3																																				E1 Et	
A 4						1 2																															
A 5							C1 RO P6		1a 2a		3a	4a													1b 2b		3b	4b									
A 6													T C2 PL P7	T	D	D 1a	P	P	P	P	1b																

M = Meeting

T = training of teachers

D = development of 1/A6

P = pilot of materials

List of deliverables

Wp responsibilities	Deliverables and their deadlines
WP1 Management. Responsibility of P1 WELL	<ol style="list-style-type: none"> 1. Project meetings <ol style="list-style-type: none"> a. IT P1 30-11-15 b. RO P6 30-4-16, c. IT P3 30-9-16, d. PL P7 30-6-17, e. IT P4 30-5-18 f. Skype meeting in every months where there is no project meeting 2. Internal website 30-9-15 3. Management Handbook including workplan and file for reporting 30-9-15 4. Progress reports <ol style="list-style-type: none"> a. 28-02-2016 b. 30-08-2016 c. 28-02-2017 d. 30-08-2017 e. 28-02-2018 f. 30-08-2018 5. Interim report 28-2-2017 6. Final report 30-9-2018
WP2 Quality assurance. Responsibility of P1 WELL	<ol style="list-style-type: none"> 1. Quality Manual 30-10-2015 2. Questionnaires on project meetings <ol style="list-style-type: none"> a. IT P1 30-9-15, b. RO P6 30-4-16, c. IT P3 30-9-16, d. PL P7 30-6-17, e. IT P4 30-5-18 3. Project evaluation reports and Questionnaires on management <ol style="list-style-type: none"> a. 28-02-2016 b. 30-08-2016 c. 28-02-2017 d. 30-08-2017 e. 28-02-2018 f. 30-08-2018

WP4 Preliminary Analysis and materials	<ol style="list-style-type: none"> 1. 1 /A4 State of art report about use of CLIL methodology in primary schools 28-02-2016. Responsibility of P6 UNI Pitesti <ol style="list-style-type: none"> a. National reports P4-P7 30-01-2016 2. 2 /A4 Guide to the OER (Open Educational Resources) for CLIL in primary schools 28-02-2016. Responsibility of P5 Castelo Branco Polytechnic Institute <ol style="list-style-type: none"> a. National reports P4-P7 30-01-2016
WP5 Development of main IOs	<ol style="list-style-type: none"> 1. C1 Mobility of researchers in RO P6 3-2016 2. 1/A5 Guidelines on how to develop CLIL materials in primary schools. Responsibility of P7 ULO <ol style="list-style-type: none"> a. version 1 30-05-2016 b. version 2 30-07-2017 3. 2/A5 Guidelines on how to use CLIL in primary schools. Responsibility of P6 UNI Pitesti <ol style="list-style-type: none"> c. version 1 30-05-2016 d. version 2 30-07-2017 4. 3/A5 Guide on how to use CLIL methodology in primary school. Responsibility of P6 UNI Pitesti <ol style="list-style-type: none"> e. version 1 30-07-2016 f. version 2 30-09-2017 3. 4/A5 E- course on how to use CLIL methodology in primary school. Responsibility of P4 Giunti <ol style="list-style-type: none"> a. version 1 30-08-2016 b. version 2 30-10-2017
WP6 Pilot	<ol style="list-style-type: none"> 1. C2 Mobility of teachers in PL P7 10-2016 2. 1/A6 CLIL materials (lesson plans) for teaching science, mathematics, geography in English in primary schools. Responsibility of P7 ULO <ol style="list-style-type: none"> a. version 1 30-01-2017 b. version 2 30-06-2017
WP3 Dissemination (p. 55). Responsibility of P4 Giunti	<ol style="list-style-type: none"> 1. Dissemination Plan no date 2. Page about the project on the website of every partner no date 3. List of stakeholders no date List of members of target groups targeted by the news releases 4. Project logo no date 5. External Project website no date 6. Newsletter minimum 1 every 6 months <ol style="list-style-type: none"> a. 30-09-2015 b. 30-03-2016 c. 30-09-2016 d. 30-03-2017 e. 30-09-2017 f. 30-03-2017 g. 30-07-2018 7. Multilingual leaflet no date 8. Pages on Facebook and LinkedIn no date

	<ul style="list-style-type: none"> 9. Description of the project in the official database www.europeansharedtreasures.eu no date 10. Articles about the project on journals no date 11. Presentation of the projects on conferences organized by third parties no date 12. Final conferences 6-2018
WP3 Exploitation (p.55-56). Responsibility of P4 Giunti	<ul style="list-style-type: none"> 1. Stakeholders Committees (one in every partner country) no date 2. Exploitation plan no date 3. Post exploitation plan 4. Copyright agreement no date 5. IOs downloadable by project website and from 3 depositories no date 6. 2 Workshops in every partner country no date 7. E-course open to everybody no date 8. Additional face to face courses no date